

# **INDIAN REALTORS PRIVATE LIMITED**

G-3, Aggarwal Corporate Tower, 23 Rajendra Place, New Delhi-110008

P +91 11 25806666 W www.unitygroup.in, E info@unitygroup.in

CIN : U74899DL1982PTC013698.

28.12.2022

TO,  
**VSK INFRASTRUCTURES PVT. LTD.**  
**117-118, 1<sup>ST</sup> FLOOR, MAJESTY MALL,**  
**ROAD NO. 43, PITAMPURA,**  
**DELHI - 110034**

SUB.: **EXTENSION OF TIME FOR COMPLETION OF CONSTRUCTION WORK**  
**AWARDED TO YOUR COMPANY**

Sir,

This is in continuation to our work order dated 12.07.2018 for construction of our up-coming Commercial Project at Plot No. 33, Preet Vihar, Delhi - 110092 and subsequent to your request wherein you have requested us to extend the construction period up to 31.03.2024 due to delay in completion of construction activities due to complete lockdown & other restrictions on Construction activities in Delhi.

It is informed that Management has accepted your request and the said contract have been extended up to 31.03.2024. You are required to comply with the statutory compliances for this extended period and submit a copy of the same with this office.

You are required to complete the work awarded to you within this extended period.

For **INDIAN REALTORS PVT. LTD.**

**AUTHORISED SIGNATORY**

