

14.03.2022

TO,
M/S. AUSPICIOUS CONSTRUCTION CO. PVT. LTD,
J89, SECOND FLOOR,
ASHOK VIHAR - 1,
DELHI - 110052

SUB.: **EXTENSION OF TIME FOR COMPLETION OF CONSTRUCTION WORK**
AWARDED TO YOUR COMPANY

Sir,

This is in continuation to our work order for construction of our up-coming Commercial Project **Unity Elegante Situated at BOT Plot at Netaji Subhash Place Metro Station Complex, Pitampura, Delhi - 110034** and subsequent to your request wherein you have requested us to extend the construction period up to 31.12.2022 due to delay in completion of construction activities due to complete lockdown & other restrictions on Construction activities in Delhi.

It is informed that Management has accepted your request and the said contract have been extended up to 31.03.2023. You are required to comply with the statutory compliances for this extended period and submit a copy of the same with this office.

You are required to complete the work awarded to you within this extended period.

For **UNITY BUILDWELL LTD.**

AUTHORISED SIGNATORY



UNITY BUILDWELL LTD.